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ESTIMATE RUN 04/30/2001

ESTIMATE SUMMARY 08:26:30

CONTID: C13520         ESTIMATE NO: 0001 PROG 1999

PCN: 13520-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285, SPRINGS ROAD AND LOG TRAIL PERCENT TIME:

PROJECT NO: SHE 2854-090                  

US 285, SPRINGS RD. & LOG TRAIL

NAME OF ROAD: US 285

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 04/30/2001 DATE TIME STARTED 03/23/2001

1601 W. Belleview Ave. DATE LET 02/22/2001 DATE WORK BEGAN

 DATE AWARDED 03/02/2001 DATE TIME STOPPED 05/17/2001

 DATE CONTRACT EXECUTED 03/22/2001 DATE ACCEPTED 05/17/2001

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 03/23/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 208,499.66 PARTICIPATING $ $ 56,371.00

AWARD PROJECT AMT: 239,917.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -684.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.00

WORK DAYS

WORK DAYS

27.04%

152,128.66

56,371.00

56,371.00

55,686.68

$

$

$

$

56,371.00

0.00

56,371.00

0.00

56,371.00

-684.32

0.00

55,686.68

0.00

AMOUNT DUE 55,686.68 55,686.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 55,686.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

16.0 TIME ALLOW: 25

ORIG TIME ALLOW: 25
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PCN: 13520-BID    ESTIMATE RUN 04/30/2001

PROJECT: SHE 2854-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 0.000

0.000

202-00001  
 

1.000

EACH

700.00000 0.000.000

0.00

0010 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

325.000

SF  

2.50000 0.000.000

0.00

0015 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

5.000

EACH

75.00000 0.000.000

0.00

0020 CLEAN CULVERT 0.000

0.000

202-04002  
 

1.000

EACH

500.00000 0.000.000

0.00

0025 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

1,173.000

203-00010  
 

2,366.000

CY  

27.00000 31,671.001,173.000

31,671.00

0030 POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

225.00000 0.000.000

0.00

0035 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

15.000

CY  

60.00000 0.000.000

0.00

0040 TOPSOIL 0.000

0.000

207-00205  
 

76.000

CY  

32.00000 0.000.000

0.00

0045 SILT FENCE 0.000

0.000

208-00020  
 

477.000

LF  

3.00000 0.000.000

0.00

0050 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

4.000

EACH

200.00000 0.000.000

0.00

0055 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.500

ACRE

3,800.00000 0.000.000

0.00
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PCN: 13520-BID    ESTIMATE RUN 04/30/2001

PROJECT: SHE 2854-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.500

ACRE

3,000.00000 0.000.000

0.00

0065 MULCH TACKIFIER 0.000

0.000

213-00061  
 

75.000

LB  

3.00000 0.000.000

0.00

0070 EROSION BALES 0.000

0.000

213-01000  
 

24.000

EACH

28.00000 0.000.000

0.00

0075 SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

0.000

SY  

3.00000 0.000.000

0.00

0080 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

81.000

CY  

110.00000 0.000.000

0.00

0085 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

100.00000 0.000.000

0.00

0090 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

691.810

TON 

62.00000 0.000.000

0.00

0095 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

151.000

GAL 

1.50000 0.000.000

0.00

0100 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

4.000

CY  

50.00000 0.000.000

0.00

0105 CONCRETE CLASS B (MISCELLANEOUS) 0.000

0.000

601-01025  
 

1.000

CY  

500.00000 0.000.000

0.00

0110 INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

1.000

EACH

3,000.00000 0.000.000

0.00
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PCN: 13520-BID    ESTIMATE RUN 04/30/2001

PROJECT: SHE 2854-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

3.000

EACH

38.00000 0.000.000

0.00

0120 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

3.000

EACH

40.00000 0.000.000

0.00

0125 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

2.000

EACH

42.00000 0.000.000

0.00

0130 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

28.000

SF  

30.00000 0.000.000

0.00

0135 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

0.000

SF  

40.00000 0.000.000

0.00

0140 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

0.000

SF  

50.00000 0.000.000

0.00

0145 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

11.000

LF  

30.00000 0.000.000

0.00

0150 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

60.000

LF  

20.00000 0.000.000

0.00

0155 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

0.000

614-01582  
 

0.000

LF  

55.00000 0.000.000

0.00

0160 24 INCH CULVERT PIPE 0.000

0.000

617-00024  
 

32.000

LF  

82.00000 0.000.000

0.00

0165 *CONSTRUCTION SURVEYING 0.000

0.250

625-00000  
 

1.000

L S 

3,100.00000 775.000.250

775.00
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PCN: 13520-BID    ESTIMATE RUN 04/30/2001

PROJECT: SHE 2854-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MOBILIZATION 0.000

0.430

626-00000  
 

1.000

L S 

25,000.00000 10,750.000.430

10,750.00

0175 PUBLIC INFORMATION SERVICES 0.000

0.400

626-01000  
 

1.000

L S 

3,900.00000 1,560.000.400

1,560.00

0180 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

11.000

GAL 

150.00000 0.000.000

0.00

0185 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

0.000

627-00012  
 

0.000

GAL 

50.00000 0.000.000

0.00

0190 *FLAGGING 0.000

178.000

630-00000  
 

620.000

HOUR

25.00000 4,450.00178.000

4,450.00

0195 *TRAFFIC CONTROL INSPECTION 0.000

9.000

630-00007  
 

18.000

DAY 

50.00000 450.009.000

450.00

0200 *TRAFFIC CONTROL MANAGEMENT 0.000

10.000

630-00012  
 

27.000

DAY 

410.00000 4,100.0010.000

4,100.00

0205 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

0.000

EACH

200.00000 0.000.000

0.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

2.000

630-80341  
 

4.000

EACH

25.00000 50.002.000

50.00

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

8.500

630-80342  
 

17.000

EACH

25.00000 212.508.500

212.50

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

1.500

630-80343  
 

3.000

EACH

25.00000 37.501.500

37.50
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PCN: 13520-BID    ESTIMATE RUN 04/30/2001

PROJECT: SHE 2854-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

8.000

630-80344  
 

16.000

SF  

25.00000 200.008.000

200.00

0230 *PORTABLE MESSAGE SIGN PANEL 0.000

10.000

630-80359  
 

31.000

DAY 

100.00000 1,000.0010.000

1,000.00

0235 *DRUM CHANNELIZING DEVICE 0.000

20.500

630-80360  
 

49.000

EACH

30.00000 615.0020.500

615.00

0240 *TRAFFIC CONE 0.000

12.500

630-80380  
 

25.000

EACH

16.00000 200.0012.500

200.00

0245 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 ADDED ITEM (HOUR)/ ADDED SURVEYING CO 02 / MCR 01 0.000

0.000

900-00010  
 

8.000

HOUR

100.00000 0.000.000

0.00

0280 ADDED ITEM (SQUARE FOOT)/ SIGN PANEL FURNISH ONLY CO 
04 / MCR 02

0.000

0.000

900-00021  
 

12.000

SF  

11.62000 0.000.000

0.00

CAT 56,071.0056,071.00205,199.66CURRENT AMT0200 $ $ $
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PCN: 13520-BID    ESTIMATE RUN 04/30/2001

PROJECT: SHE 2854-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:30

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 FIELD OFFICE (CLASS 1) 0.000

0.000

620-00001  
 

1.000

EACH

3,000.00000 0.000.000

0.00

0270 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

300.00

CAT 300.00300.003,300.00CURRENT AMT0400 $ $ $

$ 56,371.0056,371.00$208,499.66$CURRENT AMTPROJECT TOTAL


